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ESTABLISH CALENDAR YEAR 2000 INTERIM MILESTONE M-24-00L FOR RCRA WELL INSTALLATION

Description/dustification of Change
Introduction:

Regulatory standards for the generatlon, transporiation, storage, treatment, and disposal of dangerous wastes are
established in Resource Conservation and Recovery Act of 1876 {RCRA) and relate to ongolng waste-management
and parmitting at active facilitles. The Hanford Facility RCRA Permit was issued by the Washington State Department
of Ecology (Ecology) and the United States Environmental Protection Agency {EPA) In August 1994. Ecology and EPA
designated the Hanford Slte as a single RCRA facility with over G0 individual liquid and solid waste treatment, storage
and disposal (TSD) units. The Tri-Party Agreement recognized that all of the TSD units cannot be permitted
simultaneously and set up a schedule for submitting unit-specific Part B RCRA/dangerous waste permit applications
and closure plans to Ecology and EPA.

Impact of Change

The identification and securing of funding for well construction, and administrative action Incorporating this change Into
Appendix D.

Affected Documents

The Hanford Federal Facllity Aqreement and Gensent Order, as amended, and Hanford site internal planning,
management and budget documents (e.g., Agreement Action Plan Appendix D, DOE and DOE contractor Baseline
Change Control documents; Multi Year Work Plans; Sitewide Systems Engineering Control Documents; Project
Management Plans; and the Hanford site Integrated Priority List (IPL)).
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RECORD NOTE:
ERRORS OF FACT:

Ecology's cover letter states, in the second paragraph, that "...there was no debate regarding the
justification for monitoring well construction, only the assertion by USDOE that funding was
unavailable." In fact, there was considerable debate concerning the usefulness of installing the
large number of wells, especially far-field, all in one year. The issue was one of timing, and DOE
asserted that it would be more efficient, from a technical standpoint, to put in some of the wells
this year, evaluate the data and then optimize future year well locations based on results from this
year. There was not a consensus reached on the timing of well installation. Ecology’'s final well
requirements did not include a technical justification. Ecology during the last negotiation meeting
indicated that they had identified “data gaps”, but did not provide any elaboration or detail to
identify them or to provide a basis for priority or sequence of well installation.

Ecology's cover letter also states that, “These meetings also resulted in agreement among the
parties that characterization during construction of these monitoring wells would provide critical
information on both vadose zone and aquifer properties and on the distribution of contamination.”
Though it was generally agreed during the meetings that additional characterization is needed,
there was no agreement on the extent of characterization necessary. Indeed, it was made clear
to Ecology that many of these characterization needs, especially those for the S5T WMAs, would
have to be defined with input by other projects responsible for the data needed. Ecology did not
identify their own characterization requirements.

ISSUES:

In the change control form, the third paragraph states, "Due to the risk to human health and the
environment posed by releases from the 200 West Tank Farms...". Ecology has not presented
any information or argument for how the installation of sixteen SST wells in this calendar year,
versus an incremental installation schedule, would enhance risk mitigation.

The primary risk addressed in the Ecology letter is based on radionuclide release. Yet, source,
special nuclear, or by-product materials as defined by the Atomic Energy Act that are
components of a mixed waste are specifically excluded from regulation under RCRA. The
authority that empowers Ecology to require the installation of these wells is for RCRA compliance.

Actual risk mitigation measures now underway and planned include corrective actions and interim
stabilization. Corrective actions have decommissioned borehole 41-09-39, and conducted an
engineering study on limiting infiltration in tank farms. The new well at SX-115 and the planned
slant borehole at SX-108 will characterize contamination in the soil column beneath the tank
farms, and geophysical monitoring will further characterize the subsurface contamination. Interim
stabilization will be removing pumpable supernatant and interstitial liquid from a total of 29 SSTs
to DSTs over the next four years. An accelerated RCRA—compliant groundwater monitoring well
installation scheduie could detract resources from this effort.

The funding scenario for well installation has undergone considerable evolution. Initially, there
was no funding identified for RCRA-compliant well instaliation for calendar year 2000. Just
before negotiations with Ecology were scheduled to start $2,600,000 was tentatively identified.
The initital and counter DOE proposals were based on a data-quality-objectives exercise and this
funding scenario. Presently, the funding is identified at $1,050,000, with $600,000 provided
through ORP and $450,000 through RL. The present funding scenario is projected to pay for the
installation of three ORP wells and three RL wells. The Ecology change control reguires the
installation of sixteen wells for the single-shell tanks and three wells for RL facilities.
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